Contract: City of West Lafayette

2008 Salisbury Street Phase 2 Safety Improvements

Contract Contract ;
o o e o Adjusted Awarded
Modification Modification Net Change Contract Amount
Number Date
3 (FINAL) January 6, 2010 +$26,835.59 $1,331,007.65

Contract Location

Salisbury Street, West Lafayette, Indiana

Short Description:

Adjust the various quantities to meet field conditions.

Increases / Decreases:

Item Qty
Number Iltem Description Unit Change Unit Price Dollar Value
7 Flowable Backfill CYS +114.8 70.00 +8,036.00
Reason: added structures and pipe runs
Item Qty
Number Item Description Unit Change Unit Price Dollar Value
8A  Compacted Aggregate Base, Crushed TON +117 33.00 +3,861.00
Reason: additional patching and undercut
item Qty
Number Iltem Description Unit Change Unit Price Doliar Value
9 HMA Patching, BASE, TYPE B TON +63.9 128.50 +8,211.15
Reason: additional patching at Elm and Lindberg
Iitem Qty
Number ltem Description Unit Change Unit Price Dollar Value
11 HMA Surface, Type B, #11 TON + 433 82.20 +35,592.60

Reason: change in pavement section south of Lindberg
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Item Qty
Number Item Description Unit Change Unit Price Dollar Value
12 HMA Intermediate, Type B, #80r9  TON -404 68.64 -27,730.56
Reason: change in pavement section south of Lindberg
ltem Qty
Number Item Description Unit Change Unit Price Dollar Value
14 PCCP Patching, Full Depth SYS -70 67.78 -4,744.60
Reason: unused quantity
item Qty
Number Iltem Description Unit Change Unit Price Dollar Value
17 Steps, Concrete CYS -1.1 1,816.00 -1,997.60
Reason: field adjustment to grade
Item Qty
Number Item Description Unit Change Unit Price Dollar Value
19 Curb, Concrete, Barrier LFT -18 11.90 -214.20
Reason: field adjustment
Item Qty
Number Iltem Description Unit Change Unit Price Doliar Value
Cement Concrete
22 Pavement for Drives, 6 IN. SYS +163 66.25 +10,798.75
Reason: change in drive types
Item Qty
Number Iltem Description Unit Change Unit Price Dollar Value
Cement Concrete
23 Pavement for Drives, 8 IN. SYS -163 74.85 -12,200.55

Reason: change in drive types
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Item Qty
Number Item Description Unit Change Unit Price Dollar Value
25 TOP SOIL CYD -200 62.45 -12,490.00
Reason: field adjustments
Item Qty
Number ltem Description Unit Change Unit Price Dollar Value
26 Sodding, Nursery SYS -361 4.55 -1,642.55
Reason: unused quantity
Item Qty
Number Item Description Unit Change Unit Price Dollar Value
Field Drilled
27 Hole in Concrete. EACH -90 16.70 -1,503.00
Reason: unused quantity
ltem Qty
Number item Description Unit Change Unit Price Dollar Value
44 Sign, Reset, on New Post EACH -6 166.40 -998.40
Reason: deleted signs reset by City forces
Iltem Qty
Number Item Description Unit Change Unit Price Dollar Value
Transverse Markings, Thermoplastic
46  Crosswalk, White, 24 IN. LFT +270 2.05 +553.50
Reason: crosswalks widened from 5 to 8 feet
Item Qty New
Number Iltem Description Unit Change Unit Price Dollar Value
A1 Road Fabric SYS -2137 3.35 -7,158.95

Reason: unused quantity

Contract Modification: No 3 (Final)



Deletion:

Item Qty New
Number Item Description Unit Change Unit Price Dollar Value
43 Bike Lane Sign, R3-17, and Post EACH -10 260.00 -2,600.00
Reason: signs deleted from contract
Item Qty New
Number Item Description Unit Change Unit Price Dollar Value
Transverse Marking,
47  Thermoplastic, Bike Lane Symbol EACH -10 40.55 -405.50
Reason: deleted from contract
Item Qty New
Number Item Description Unit Change Unit Price Dollar Value
Transverse Marking, Thermoplastic,
48 Bike Lane Indication Arrow EACH -10 40.55 -405.50
Reason: deleted from contract
New ltems:
item New
Number Iltem Description Unit Qty Unit Price Dollar Value
Bike Lane Sign, R3-17, and Post
43A  Materials Delivered to City EACH +10 41.00 +410.00
Reason: signs deleted from contract delivered to City for use elsewhere
Item
Number item Description Unit Qty Unit Price Dollar Value
55  HMA Leveling Coat LS 1 +32,808 +32,808

Reason: additional HMA placed to reduce PCCP patching and joint treatment
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ltem

Number item Description Unit

Qty Unit Price Dollar Value

56 Curve Ahead Sign EA
Reason: additional signage

2 +328.00 +656.00

You are authorized and instructed as the Contractor to do the work described herein in

accordance with the terms of your contract.

Contractor: Fairfield Contractors, Inc.

Prepared By: Stewart W. Kline, H S Kline & Assoc.

Aoz b Koo

1/6/10

(Signature) (Date)

(Signature) (Date)

Recommended By: David M. Buck, City Engineer

(Signature) (Date)
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2008 Salisbury Street Phase 2 Safety Improvements
Contract Modification Number 3 (Final)

APPROVED:

DATE: CITY OF WEST LAFAYETTE
BOARD OF PUBLIC WORKS AND SAFETY

John R. Dennis, Mayor

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

Attest:

Clerk-Treasurer Judith C. Rhodes
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